## **GANTT CHART ENGR110**

PROJECT TITLE UCCE Aerated Compost System
PROJECT MANAGER Liam, Daniel, Emil, Daryn

							PHASE ONE PHASE TWO PHASE THREE											PHASE FOUR																									
WBS			START DATE	DUE		PCT OF TASK	١	WEEK 1		WE	EK 2		w	EEK 3		WEEK 4			W	EEK 5	, , , , , , , , , , , , , , , , , , ,		WEEK 6			WE	EEK 7		WEEK 8			WEE		EEK 9		VEEK 10			WEEK 1			WEEK	
NUMBER	TASKTITLE	TASK OWNER			DURATION	COMPLETE	мт	W R	F M	T	W R	F N	и т	W R	F M	T V	V R	F M	Т	W R	F	мт	w	R F	М	T V	V R	F N	t T	W R	F	мт	w	R F	мт	W	R F	мт	w	R F	м 1	T W	RI
1	Homework 3																																										
	Turn in Homework 3: Team Contract & Gantt Chart	Emil	10/3/23	10/9/23	6	100%																																					П
1.1.1	Goals	Daniel	10/3/23	10/9/23	6	100%																																					
1.2	Policies & Procedures	Emil	10/3/23	10/9/23	6	100%																																					
1.3	Group Expectations	Emil	10/3/23	10/9/23	6	100%																																					
1.4	Consequences	Daryn	10/3/23	10/9/23	6	100%																																					
1.5	Review agenda	Emil	10/8/23	10/8/23	0	100%																																					
1.6	Meeting Minutes	Emil	10/8/23	10/8/23	0	100%																																					
2	Design Review: Reflection #1																																										
2.1	Introduction and Identification (400 words)	Emil	10/8/23	10/12/23	4	0%																																					
2.2	Interaction and community insight (400 words)	Daniel	10/8/23	10/12/23	4	0%																																					
2.3	Reflection and social analysis (400 words)	Liam	10/8/23	10/12/23	4	0%																																					
2.4	Project Impact and Value proposition (400 words)	Daryn	10/8/23	10/12/23	4	0%																																					
2.5	Turn in Design Review: Reflection #1 due	Emil	10/8/23	10/17/23	9	0%																																					
2.6	Review agenda																																										
2.7		Emil	10/13/23	10/13/23	0														П																								
2.8	Meeting Minutes	Emil	10/13/23	10/13/23	0																																						
3	Project Launch & Execution																																										
3.1		Emil	10/12/23	10/24/23	12	0%				$\Box$													П		П		$\Box$						П										
3.2		Daniel	10/12/23	10/24/23	12	0%																																					
3.2.1	Brainstorming and Prototyping	Liam	10/12/23	10/24/23	12	0%																																					
3.2.2		Daryn	10/12/23	10/24/23	12	0%																																					
3-3	Community Partner Meeting		10/24/23	10/24/23	0	0%																																					
3.3.1	Draft of Report		11/20/23	11/27/23	7	0%																																					
	Project Performance/Monitoring																																										
4.1	Oral Presentation due		10/24/23	11/4/23	10	0%																																					
4.2					0	0%																																					
4-3						0%																																					
4.4					0	0%																											$\Box$										